

MINUTES OF THE MEETING IN CONNECTION WITH IBB FENCING IN DHALAI DISTRICT WITH THE NPCC NBCC SECURITY FORCES & SDMS.

Venue:- DM Office conference Hall Dhalai.

Time:- 11.00 am **Date:** - 14-1-2011

The participants present in Annexure-A.

The following participants were absent:-

1. Representative of M/S. NBCC, Banamalipur, Agartala.
2. Construction all Sub-Agencies of M/S. NPCC Ltd.

This is the 7th review meeting of IBB fencing work in Dhalai District and it is the follow up meeting of field visits by DM & Collector on 26-12-2010, 01-01-2011 & 02-01-2011 in Gandachara, Ambassa and Longtharai Valley Sub-Division. The major points are discussed as follows:-

GANDACHERRA SUB-DIVISION:-

1. The M/S. NPCC should take up the brick soiling of link road from (i) Hatimata to Wansa para (ii) from Hatimata to JC para so that the vehicles can ply during all weather.
2. The M/S. NEECO has mobilized sufficient machineries and labourers in BOP Wansa para area (BP No.2274 to 2275).
3. M/S. NPCC should take up new link roads from Ratannagar to S.K.para BOP and from Ratannagar to Sikandar BOP to start IBB fencing in untouched area (BP No.2270 to 2272).

(Action by M/S. NPCC Ltd.)

4. BDO, Dumburnagar shall complete the brick-soling road from Hatimatha to new Dalpati para and Wansa para to Bagirath para.

(Action by BDO DBN)

5. As M/S. Bengal Prakalpa Pvt. Ltd is not taking the work from BP No.2270 to 2273, the agency may be replaced by M/S. NPCC Ltd. immediately.

(Action by M/S. NPCC Ltd.)

6. The M/S. NBCC Ltd is requested to complete the 3.5 km IBB fencing by March, 2011 in Gandachara Sub-Division.

(Action by M/S. NBCC Ltd.)

7. The M/S. HSCL Ltd should complete the road from Tuichakma Buddha Mandir to Ratannagar and 23 km to Thalchara including culverts at the earliest.

(Action: Manager, M/S. HSCL, Ambassa)

LONGTHORAI VALLEY SUB-DIVISION.

1. M/S. NPCC Ltd. should ask M/S. Chandan Sengupta & M/S. M.C.Saha to mobilize more resources like M/S. Coastal Projects.
2. M/S. NPCC Ltd has to construct the temporary BOP at Kathal bari between BOP Mahan to BOP Tuipaibari.
3. M/S. NPCC Ltd should complete brick soiling of link road from BOP Govindabari to Ratia para forward and take up the work of link road from Tuipaibari IBB fencing (2 Km).
4. The PWD has completed the Bailey bridge at Govindabari. The M/S. NPCC Ltd should develop approach road on both sides.

(Action by M/S. NPCC Ltd.)

Ambassa Sub-Division:-

1. The Spun pipe culvert over river Khowai on M.K. Para road should be replaced with RCC Bridge of sufficient height like one constructed by GREF near Ganganagar.
2. There are several small culverts required on Ruhida para to M.K.para road which should be taken up before March, 2011.
3. M/s. Nitai Chandra Saha should complete the brick soiling upto M.K. para and also start the IBB fencing work from BP No.2278 to 2280.
4. M/S. Robin Singha should mobilize more resources for IBB work from BP No.2276 to 2277.

(Action by M/S. NPCC Ltd.)

Important: All site engineers of agencies of M/S. NPCC Ltd should stay at respective BOPs for close monitoring of IBB fencing work.

Misc :-

1. The command area from Ruhida para to L.K.para may be covered by TSR as requested by the BSF Authority. Therefore, the SP, Dhalai may take necessary action in this regard.

i. (Action by SP Dhalai)

2. The BDO, Chawmanu is requested to take up the work of side drain from Chawmanu to Govindabari under MGNREGA and to provide 1 IAY house to the affected family due to approach road to Bailey bridge.

(Action by BDO, Cahwmanu)

The meeting ended with thanks to all.

Sd/-
(Kiran Gitte, IAS)
District Magistrate & Collector
Dhalai District, Ambassa.

GOVERNMENT OF TRIPURA
OFFICE OF THE DISTRICT MAGISTRATE & COLLECTOR,
DHALAI DISTRICT , AMBASSA

No.F.(123-5)/DM(D)/LA/2010/

19-01-2011.

To

1. The S.E, PWD, Jawaharnagar for information and necessary action.
2. The Zonal Manager, NPCC, NEZ (PMC), Battala, Agartala for information and necessary action.
3. The S.P, Dhalai for information and necessary action.
4. The General Manager, NBCC Ltd, Banamalipur, Agartala for information and necessary action.
5. The E.E, CPWD, Agartala for information and necessary action
6. The General Manager, HSCL, Krishnanagar, Agartala for information and necessary action.
7. The SDM, Gandacherra for information and necessary action.
8. The BDO, Dumburnagar for information and necessary action.

Copy to:-

1. P.S to Chief Secretary for kind information of the Chief Secretary.
2. The Principal Secretary, Revenue Department, Govt of Tripura, Agartala for kind information.
3. The Commissioner & Secretary, Home Department, Govt of Tripura, Agartala for kind information.
4. The Sub-Divisional Magistrate, Longtharai Valley, Dhalai.
5. The Sub-Divisional Magistrate, Gandacherra.

Sd/-
(Kiran Gite, IAS)
District Magistrate & Collector
Dhalai District, Ambassa.

Annexure-A.

1. Sri Kiran Gitte, IAS, DM & Collector, Dhalai
2. Sri Abhishek Singh, Addl DM & Collector, -I Dhalai
3. Sri H.L. Debbarma, SDM, Kamalapur.
4. Sri P. Biswas, SDM, Ambassa
5. Sri B. Sahoo, 2nd in Command 91 Bn. BSF, Ambassa.
6. Sri R. Debbarma, DC, Gandacherra.
7. Sri D. Bebbarma, Addl. ZDO, Dhalai, TTAADC.
8. Sri T.P. Singh, Dy. Manager(C), NPCC
9. Sri B.N. Mandal. Dy. Manager (M) NPCC.
10. Sri Nizamudhin, Nb/Sub, Ratan Nagar Post 12th Bn. TSR (IR-VIII)
11. Sri Ranadhir Shyam, Supervisor.
12. Sri R.L. Bhatti, Dy. General Manager, NBCC
13. Sri Kallol Roy, Asstt. Comdt. 3rd Bn. TSR.
14. Sri T.M. Chakma, Asstt. Comndt. 5th Bn. TSR(IR-I)
15. Sri Y.K. Rana, Asstt. Comndt. 29th Bn. BSF.
16. Sri Dilip Roy, Dy. Comndt. 8th Bn TSR. Lalcherra.
17. Sri L. Darlong, Addl. SP, Dhalai.
18. Sri Satyadeo Kumar, Dy. Comndt. 101 Bn. BSF.
19. Sri V. Darlong, SDM, LT Valley.
20. Sri S. Banik, E.E. (PWD), L.T. Valley Division.
21. Sri S. Sinha, E.E. (PWD), Ambassa.
22. Sri Chet Singh, Inspector, 89 Bn BSF, Maharani (South Tripura).