

**TOUR NOTE OF SHRI ABHISHEK SINGH, IAS, DM & COLLECTOR, DHALAI DISTRICT FOR VISIT TO THE KAMALPUR SUB-DIVISION ON 16<sup>TH</sup> MAY, 2013.**

I visited the Kamalpur Sub-Division on 16<sup>th</sup> May, 2013 to inspect various works related to RD schemes and Office of Block Development Officer, Durgachawmuhani. EE, RD, Ambassa; SDM, Kamalpur; EO, Kamalpur Nagar Panchayet and BDO, Durgachawmuhani was along with me during the visit.

Following are my observations for the said visit and the concerned officials are directed to take necessary action accordingly.

1. **VETERINARY CENTRE AT HALAHALI:** The construction of the veterinary centre through RD division Ambassa is almost complete. The I.O. shall properly mark the building as per instruction issued earlier and ensure handing over to the ARDD department within a week. BDO, Durgachawmuhani is requested to arrange for providing for an approach up to the veterinary centre along with brick soling.
2. **RCC BRIDGE BETWEEN HALAHALI AND DEVICHERRA:** The construction work of the RCC Bridge connecting Halahali to Debicherra was found to be suspended. The RCC slab between PIER-I and PIER-II was found to be sagged dangerously and require immediate attention. The EE, PWD (R&B), Kamalpur is requested to look into the same and take up the matter with the concerned agency at the earliest.
3. **DUMPING YARD FOR KAMALPUR NAGAR PANCHAYET:** The dumping yard selected by Kamalpur Nagar Panchayet for disposal of solid waste was found suitable for the purpose. The construction work of boundary wall is going-on. Executive Officer, Kamalpur NP is requested to develop the dumping yard as per the specification and keep it ready to be used under the solid waste management project.
4. **PROPOSED LAND OF ITI KAMALPUR:** I visited land selected of the ITI Kamalpur along with SDM, Kamalpur and EE, RD, Ambassa. It is an orchard wherein few trees are required to be fell. SDM, Kamalpur shall arrange for the demarcation of land and taking up the matter with Forest department for clearance of the site to be handed over to the EE, RD, Ambassa for taking up of the works immediately.
5. **PROPOSED LAND FOR LAND CUSTOM STATION:** I also visited the proposed land for land custom station at Kamalpur which mainly jot-paddy land. Land Acquisition Collector, Dhalai and SDM, Kamalpur shall initiate acquisition proposal for same as the land has been finalized by the Industries Commerce department and requisition has been sent.

6. **COMMUNITY HALL AND HEALTH SUB-CENTRE AT GOALMARA AND MOHANPUR:** The work of community hall is almost completed which was found to be of good quality. There is a need to affix collapsible gate at the entrance for better security in this community hall. Some screen on the dias/stage may also be affixed to cover electrical installation.

The construction work of Health Sub-Centre is also complete; however, there has been no marking on it. The I.O. shall ensure to mark both the buildings suitably and hand over to the concerned authorities.


7. **MOHANPUR GP OFFICE:** Both the GRS posted in this GP were found to be absent without prior permission of the competent authority. It was informed by the BDO, Durgachawmuhani that on earlier occasion too both the GRS were issued show-cause notice for delinquency and negligence of duty. Further, most of the records related to MGNREGA were found to be incomplete and not updated. It appears that the two GRS did not care for the official's warnings and the directions given earlier. BDO, Durgachawmuhani shall arrange to bring more sincere and hard working GRS in this village within 15 days. Action taken in this regard should be confirmed.

The panchayet secretary failed to maintain update the RoR register which had many of the columns blank. In spite of repeated instructions from the District Administration and the Panchayet department RoR register was not updated. The BDO, Durgachawmuhani shall issue show-cause notice to the concerned panchayet secretary and withhold the salary until the RoR register is complete in all respect. It was reported that there is no problem related to payment through BC model.

8. **BDO OFFICE DURGACHAWMUHANI:** Thereafter, I inspected the Office of Block Development Officer, Durgachawmuhani. A separate inspection note for same is being issued. However, DIO, Dhalai is requested to take-up with the DIT, Agartala for expediting the OFC cable link up to the Durgachawmuhani Blocks to provide internet/SWAN connection in Durgachawmuhani. The Durgachawmuhani was also directed to take up the work for boundary wall at the earliest for which fund has already been placed. He shall also ensure to expedite the completion of Training cum Meeting Hall as per the specification discussed. He was also suggested to collect the due rent from the banks using the Government buildings at Durgachawmuhani on the pattern of Maracherra.

9. **MARACHERRA MARKET:** Zilla Parishad member and other public representatives and the traders requested for up-gradation of open sheds at Maracherra. EE, RD,

Ambassa and BDO, Durgachawmuhani were requested to confirm estimate for taking up basic repair and maintenance works for this market.

  
(ABHISHEK SINGH, IAS)  
District Magistrate & Collector  
Dhalai district, Jawaharnagar.

---

**GOVERNMENT OF TRIPURA  
OFFICE OF THE DISTRICT MAGISTRATE & COLLECTOR  
DHALAI DISTRICT: AMBASSA.**

No.F.10 (3)/DM (D)/CON/10/4217-23


24.05.2013

**To**

1. The SDM, Kamalpur Sub-Division, Dhalai
2. The BDO, Durgachawmuhani RD Block, Dhalai.
3. The EE, RD, Ambassa, Dhalai.
4. The EO, Kamalpur Nagar Panchayet.
5. The DIO, Dhalai.
6. The EE, PWD(R&B), Kamalpur, Dhalai.

**Copy to:**

- The Secretary, Rural Development department, Government of Tripura for kind information.

  
District Magistrate & Collector  
Dhalai district, Jawaharnagar.

