

**TOUR NOTE OF SHRI ABHISHEK SINGH, DM & COLLECTOR, DHALAI DISTRICT FOR VISIT TO THE GANGANAGAR R.D.BLOCK & MALDA PARA.**

**28-10-2013:**

I visited the Ganganagar R.D.Block alongwith **Executive Engineer, RDD, Ambassa Division** and later Malda Kumar Roaja Para alongwith the Line department's officials and Extension officer, Ganganagar. During the visit, I inspected some of the ongoing and completed works; PHC, Ganganagar and ST Boy's Hostel. Following issues were noticed which require individual action from the concerned officials as mentioned below:

1. Even though the Bailey bridge at Kolabari has been affixed yet the approach to the Bailey bridge is not motorable due to damage during the rainy season. Further, the damage has been more due to non provision of drains on the approach road. The **Executive Engineer, PWD(R&B), Ambassa** shall take-up the smoothening work of the road alongwith the provision of drain (earth work). He shall also put up the sign board that the work has been done by the BADP which is mandatory. The **Executive Engineer, RDD, Ambassa Division** shall take up the balance work of one number of wing wall at the Bailey bridge immediately. He shall also prepare an estimate for brick soling, site drains and cross drainage, if any by first week of November, 2013.
2. I visited the **TSR camp at Kolabari** where the Camp I/C. informed that there is a need of check dam near by ring well for storing water during dry season. The **BDO, Ganganagar** shall get an estimate prepared for same and take up the work at the earliest under MGNREGA.
3. The **Camp I/C.** also informed that S.B.School at Kolabari, AWC and the Health Sub-Centre do not function regularly. The **DEO, DISE** and the **CMO, Dhalai** shall take necessary actions to ensure these centres are functional w.e.f. 1<sup>st</sup> November, 2013 with intimation to undersigned.
4. Thereafter, I visited the old building of ST Boy's Hostel, Ganganagar which was found to be in dilapidated condition. The **Executive Engineer, RDD, Ambassa Division** opined that the building can not be repaired due to bad conditions and therefore, should be demolished once an alternative arrangement has been made for the Hostel occupants. **DEO Dhalai** shall explore the alternative accommodation in the vicinity for this. However, he may get the construction work of KGBV completed at the earliest so that the existing building of the KGBV can be utilized for ST Boy's Hostel subsequently.
5. I visited the **PHC at Ganganagar** and found that **MOIC** was available on duty. He reported that there is an increase in patients suffering from malaria, diarrhea and other

gastric diseases. Special health camp is also being organized at Malda Para on the aftermath of 2(two) nos of death reported at M.K.Para two days back. There is an acute shortage of medicines at both PHC and Health Sub-Centre and require immediate replenishment. Further, there is a no dedicated Ambulance available at Ganganagar PHC. **CMO Dhalai** is requested to look into both issues and take necessary action. **MOIC** is directed to take necessary arrangement to ensure receiving information etc. in time regarding any out-break of disease in remote areas.

6. The construction work of Community Hall cum Rest House was found to be quite slow and preparation for beam casting is going on. The **Executive Engineer, RDD, Ambassa Division** was suggested some modification which should be taken by him immediately. All the works including interior should be completed by February, 2013.
7. Thereafter, I visited Malda Kumar Roaja Para (M.K. Para) in Chakma Para Village Committee, the **Camp I/C., TSR** at M.K. Para informed that AWC and SB School at M.K. Para do not function regularly. Even, the Chairman and Vice Chairman, Chakma Para confirmed same and stated that they have not signed on the monthly authorization report for drawl of salary/honorarium of the concerned teachers/contract teachers and AWC staff. The **DEO and DISE, Dhalai** shall enquire into the matter and take necessary action against the concerned. They shall also ensure that the School and the AWC function regularly.
8. A deep bore tube well through deep drilling (High Power Rig) has been commissioned at M.K.Para recently by the **PWD (DWS) department**, however the pipe line and hydrant points are yet to be installed. The **SDO, PWD (DWS), Ambassa** shall complete same at the earliest and ensure the sufficient numbers of hydrant points are provided to cover 206 families of M.K.Para and nearby TSR camp. The representatives of **DWS** confirmed that this would be done by **December, 2013**.
9. The Health Sub-Centre at M.K. Para was inaugurated recently but has not been functioning. **MOIC, Ganganagar** informed that a new MPW (Male) has been posted at M.K. Para Health Sub-Centre who was also present on the day of visit for the purpose of special health camp. **MOIC, Ganganagar** shall ensure that this health Sub-Centre is functional at least 4(four) days a week and the MPW and concerned ASHA are at station. The **TSR Camp I/C.** agreed to provide accommodation to MPW, if required.
10. The **BDO, Ganganagar** shall identify one educated youth from M.K. Para as the Bharat Nirman Volunteer and shall liaise with him for receiving any information with respect to different issues concerning health, education, delivery of services and awareness camp in



this area. The concerned line department like **Health, SW&SE** and others may also liaise with this Bharat Nirman Volunteer for various purposes.

- 11 Thereafter, I visited Bharat Nirman Rajiv Gandhi Seva Kendra at Ruhida Para, market stalls at Champarai under BADP and teachers accommodation at Champarai near TSR Camp under BRGF. The **BDO, Ganganagar** shall arrange to use the building of Rajiv Gandhi Seva Kendra and shall relocate the office of Chakma para Village Committee to this building in consultation with BAC, Ganganagar. The **Executive Engineer, RDD, Ambassa Division** shall take up the work of approach road, drainage around the Rajiv Gandhi Seva Kendra and internal electrification of the building.
- 12 The **ZDO, Dhalai** shall ensure that teacher's accommodation at Champarai under BRGF is put to use immediately and concerned teachers assigned stay at this accommodation. He shall also take up with PWD (**DWS**) **department** to provide drinking water connection to this building as water supply line is available.
- 13 The **BDO, Ganganagar** shall allot market stalls constructed under BADP and ensure its proper utilization. He shall also identify a suitable place at Champarai for the weekly market as requested by people of Malda Para and Vice Chairman, Village Committee. Open market sheds may be constructed here. The **BDO, Ambassa** has been placed fund for construction of open market shed at Champarai Para under BADP it may be utilized for this purpose. The **ZDO, TTAADC** is also requested to take up construction of one or two open sheds at Champarai at the selected location.

Thereafter, I returned to the District headquarter. All concerned shall take necessary action as mentioned above and send an Action Taken Report (ATR) within 15 days to the undersigned.

  
28/10/13  
(**ABHISHEK SINGH**)  
District Magistrate & Collector  
Dhalai district, Jawaharnagar.

**GOVERNMENT OF TRIPURA  
OFFICE OF THE DISTRICT MAGISTRATE & COLLECTOR  
DHALAI DISTRICT: AMBASSA.**

No.F.10 (3)/DM (D)/CON/10/ 4879-9A

Date 30.10.2013

**To:**


1. The SE, PWD(R&B), Dhalai, Ambassa.
2. The CMO, Dhalai/ SDMO, Ambassa.
3. The ZDO, TTAADC, Dhalai, Shikaribari, Dhalai.
4. The DEO, Dhalai, Ambassa.
5. The DISE, Dhalai, Ambassa.
6. The Executive Engineer, RDD, Ambassa Division, Jawaharnagar, Dhalai
7. The Executive Engineer, PWD (R&B), Ambassa, Jawaharnagar, Dhalai.
8. The Executive Engineer, PWD (DWS), Ambassa.
9. The BDO, Ganganagar/Ambassa, Dhalai.
10. The MOIC, Ganganagar, Ambassa, Dhalai.
11. The SDO, PWD (DWS), Ambassa, Dhalai.

**Copy to:**

- ❖ The Principal Secretary, Rural Development Department Govt. of Tripura, New Capital Complex, Agartala for kind information.
- ❖ The Chief Executive Officer, TTAADC, Khumulwng, Jirania, West Tripura for information.

**Copy forwarded to:**

- ❖ PS to the Chief Secretary, Government of Tripura, New Capital Complex, Agartala for kind information of the Chief Secretary.

  
District Magistrate & Collector  
Dhalai district, Jawaharnagar.