

**TOUR NOTE OF ABHISHEK SINGH, IAS, D.M & COLLECTOR, DHALAI
DISTRICT FOR THE MONTH OF OCTOBER, 2011.**

16-10-2011

I visited the Kachucherra Growth Centre alongwith the SDM, Kamalpur; BDO, Salema to oversee work of Growth Centre. During the visit I also met with the Pradhan & Upapradhan of North Kachucherra, Vice Chairman of South Kachaucherra, members of motor shramik union & other local persons. The following issues emerged which require immediate action by all concerned.

1. The remaining work of motor stand should be completed by 25-10-2011 including the approach road up to the motor stand. The electric connection to the waiting hall-cum-ticket counter located on motor stand should be immediately made available.
2. A meeting of members of North Kachucherra GP & South Kachucherra VC, local market committee & other stake holders shall be convened by SDM, Kamalpur & BDO, Salema to form Growth Centre Committee and to take decisions on issues like allotment of market stalls constructed, rate of rent to be collected, regular maintenance of assets created under Growth Centre and to ensue these are put to best use.
3. Growth Centre Committee once formed may authorize the Market Committee to collect the rent & use the same for development & maintenance of market area.
4. SDM, Kamalpur shall arrange for special camp for registration of the shops in the area at the earliest.
5. Agricultural Go-down constructed should be put to use immediately by Agriculture Department.
6. The newly constructed Community Hall should be cleaned and kept ready before the inauguration, as & when it is finalized.
7. The Health Sub-Centre should be provided with internal electrification arrangement & electric connection should be provided to the building at the earliest. The building should be handed over to the Health Department for necessary utilization.
8. Additional class room constructed for Salema Colony School should be handed over to the School Education Department through the concerned IS/Head master for immediate use by the School.
9. The newly constructed hostel was found to be in shabby condition with no provision of internal electrification & electrical connection which should be immediately ensured. The entrance should be properly cleaned & cleared of the vegetation outgrowth.
10. The approach roads to the Growth Centre should have display boards signages properly marking Kachucherra Growth Centre ahead.

11. All the buildings/assets created under Kachucherra Growth Centre must be marked by way of wall writing or display boards.

Thereafter, I visited the disputes site of Anganwadi centre at North Kachucherra. It was found that more than 50% of work has already been completed at the present disputed site and currently the work has been stopped due to site dispute. It was reported that another site in midst of dense population was also selected for construction of Anganwadi centre which could not be taken up due to some misunderstanding. Since, more than 50% of the expenditure has already been incurred at the present site its not feasible now to relocate this centre to the proposed para namely Malakarpara. Therefore, another Anganwadi centre may be constructed at the Malakarpara after getting duly sanction from the concerned GP and the CDPO, Salema. Meanwhile, the construction work at the present location shall resume and the fund for new location identified shall be placed by BDO, Salema at the earliest from the two Anganwadi centres sanctioned in the current year.

The BDO, Salema is requested to look into the proposal for construction of open gallery at the School ground and the drain in the market area at Kachucherra GP and may take up under relevant scheme/fund once all the components of Growth Centre are made functional.

All concerned shall take necessary action and send the action taken report within 15 days.

SD-/

(Abhishek Singh, IAS)

District Magistrate & Collector,

Dhalai District : Ambassa

GOVERNMENT OF TRIPURA
OFFICE OF THE DISTRICT MAGISTRATE & COLLECTOR
DHALAI DISTRICT AMBASSA.

No.F.10(3)/DM(D)/CON/10/

18-10-2011.

To

- The SDM,KMP, Dhalai.
- The BDO, Salema, Dhalai.
- The DISE, Dhalai.
- The SDPO, Salema.
- The SA, Salema, Dhalai.
- The SDMO, Kamalpur.

Copy also forwarded to: -

- The Commissioner & Secretary, Govt. of Tripura, RD Department for kind Information.
- The SA&JS to the Chief Secretary, Tripura for kind information of the Chief Secretary.

Sd/-

(Abhishek Singh, IAS)

District Magistrate & Collector,
Dhalai District : Ambassa.